ADITYA BIRLA

s

BIRLA CARBON

CONTAINS CONFIDENTIAL BUSINESS INFORMATION NOT SUBJECT TO
DISCLOSURE UNDER FOIA

June 3, 2022

By Electronic Mail

Mary E. Greene

Director

Air Enforcement Division

Office of Civil Enforcement

U.S. Environmental Protection Agency
William Jefferson Clinton Building
1200 Pennsylvania Avenue, NW

Mail Code: 2201A

Washington, DC 20460

Re:  June 2022 Update to Response to April 24, 2020 Letter from the U.S. Environmental
Protection Agency

Dear Ms. Greene:

Birla Carbon USA, Inc. (“Birla” or the “Company”) submits this letter as the twenty fifth update to its
May 22, 2020 response to the April 24, 2020 letter it received from the U.S. Environmental Protection
Agency (“EPA” or the “Agency”) regarding force majeure notices the Company submitted on March 16
and 18, 2020 in anticipated noncompliance with obligations under the Consent Decree between the United
States of America, the Louisiana Department of Environmental Quality (“LDEQ”), the Kansas
Department of Health and Environment (“KDHE”), and Columbian Chemicals Company. Consent
Decree, United States et al. v. Columbian Chem. Co., No. 6:17-cv-01661-RGJ-CBW (W.D. La. June 11,
2018).

Please note that this letter and certain attachments to this letter include confidential business information
(“CBI”) and are marked as such. Documents marked for CBI are entitled to confidential treatment under
40 C.F.R. Part 2, Subpart B, and are not subject to disclosure under the Freedom of Information Act
(“FOIA”), 5 U.S.C. § 552. We ask that LDEQ and KDHE similarly treat this as CBI under their analogous
state laws. !

! Certain attachments to this letter include CBI, which Birla has designated as such with the stamp “CONFIDENTIAL
BUSINESS INFORMATION NOT SUBJECT TO DISCLOSURE UNDER FOIA.” Based on a review of relevant LDEQ
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I. North Bend

Since our last update, commissioning work is ongoing at North Bend for the installed equipment required
under the Consent Decree. Additionally, Birla’s application to modify North Bend’s Title V operating
permit to include consent decree applicable requirements remains under review with LDEQ. Currently,
due to the delays associated with COVID-19, Birla’s vendor for the seawater scrubber system and SCR
units continues to estimate a two-to-four month delay for various components of the scrubber system. See
Confidential Attachment 1. The reactor vent scrubber system components have been received and
delivered onsite. However, due to delays associated with the global integrated circuit chip shortage and
global supply chain issues, the estimated reactor vent scrubber system completion date has been projected
to be sometime in early 2023. See Confidential Attachment 1.

As discussed in our last update, the mechanical and electrical contractors completed their final
construction activities in February 2022. Currently, the AQCS CEMS certification testing (RATA testing)
has been scheduled for June 7, 2022, following the resolution of the NOx analyzers issues discussed in
our prior updates. See Confidential Attachment 1. During commissioning, it was found that the duct
burners, necessary to maintain the required heat loaded needed for the selective catalytic reduction (SCR)
units to operate correctly during periods of reduced plant operation, were not working as designed. This
issue is being investigated with the project team and the system vendor. At this time, the system vendor
estimates that recommended modifications to the design of the SCR units to be finalized by June 30,2022,
with continuous operations for the absorber and SCR by July 15, 2022. See Attachment 2.

The current estimated reactor vent scrubber system completion date is projected to be sometime in early
2023. See Confidential Attachment 1. As discussed in our recent updates, the global integrated circuit
chip shortage also continues to affect shipment by Birla’s vendor of the specialized new ignitors and
control equipment associated with the SCRs and reactor vent scrubber system. See Confidential
Attachment 1. The global chip shortage and supply chain issues continue to affect shipment of ignitors
and control equipment as well as the digital control system hardware. Birla and the Engineer of Record
are working to improve the schedule wherever possible, and are working with vendors to mitigate the
potential impact of any delays in shipment. See Confidential Attachment 1. Birla continues to note that
the projected completion date remains fluid.

II. Hickok

Hickok? is in continuous operations under the Consent Decree and is meeting its Consent Decree
obligations as of June 12, 2021.

We will update you with more details as they become available. Please contact David Buente at 202-
255-8684 or dbuente@sidley.com if you have any questions in the meantime.

regulations, La. Admin. Code tit. 33, pt. I, § 501(A), Birla understands that it must submit any CBI via mail or delivery to
LDEQ and not electronically. At this time, Birla is providing the entire submittal to EPA and KDHE, and will separately submit
the letter and its attachments to LDEQ.

2 Kansas State 1.D. No. 0670007.
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Sincerely,

[/ /ff-‘-f Ihon j

n..f'i a4

Randy Waskul
Global Director, Health, Safety & Environmental

CC: Kellie Ortega, U.S. EPA (by email)
Patrick Foley, U.S. EPA (by email)
Chris Williams, U.S. EPA (by email)
Carlos Evans, U.S. EPA Region 6 (by email)
Emad Shahin, U.S. EPA Region 6 (by email)
Bill Peterson, U.S. EPA Region 7 (by email)
Tracey Casburn, U.S. EPA Region 7 (by email)
Alex Chen, U.S. EPA Region 7 (by email)

Thomas Mariani, U.S. DOJ (by email)

Eli Quinn, U.S. DOJ (by email)

Connie Ellis, KDHE (by email)

Kate Gleeson, KDHE (by email)

Deidre Johnson, LDEQ (by FedEx)

David Buente, Sidley Austin LLP (by email)
Allen Braddock, Sidley Austin LLP (by email)

Enclosures:  Confidential Attachment 1 - 2022 - 06 - 01 - North Bend - Letter from Engineer of
Record

Attachment 2 - 2022 - 06 - 02 - North Bend - Email Correspondence from Project
Manager
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CONFIDENTIAL BUSINESS INFORMATION NOT SUBJECT TO DISCLOSURE UNDER FOIA

Attn: Mark B. Vannice, PE, Project Director
Birla Carbon USA, Inc.

Regional Office Marietta

1800 West Oak Commons Ct

Marietta, GA 30062

- Letter: BC-025

Re: Purchase Order No. 2300002188; Notice of Force Majeure Event Update — Status as of
May 4™ 2022

Dear Mr. Vannice:

Reference is made the above Purchase Order and the Professional Services Terms and
Conditions (Agreement) and Letters BC-001 dated May 13", 2020, and BC-002 dated June
17", 2020. Terms not otherwise defined herein shall have the meaning assigned to them in
the Agreement.

In accordance with Article 12(a) of the Agreement Engineer is providing Owner an update to
the Force Majeure Event notice of May 13", 2020. The Force Majeure Event is primarily the
domino effect of uncontrolled delays and disruption of the global supply chain the Owner is
experiencing from its Vendors supplying material and equipment to the Facility project; and
secondarily the potential delay caused by disruptions in the available services to, and
mobility of, Engineers’ staff. The delays and disruptions to the supply chain as we are
informed by notices from the Vendors to you are caused by impacts of the COVID-19
epidemic on the manufacture of materials and equipment. These delays are outside the
control and without the fault of Engineer. To the extent these delays experienced by the
Vendors affects the timely delivery of our Work that depends on inputs of information and
ultimately delivery to the Facility in accordance with the Schedule, we are, or likely will be,
seeking extensions on the Schedule for a time reasonably necessary to overcome the effect
of the delay and additional compensation as appropriate. We are to the extent possible
undertaking reasonable measures to make up for time lost caused by the delay and
assisting Owner, to the extent possible, mitigating Vendor impacts.
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As of November 3, 2020, we are informed by Owner’s Vendor that they are
incurring delays of anywhere from two (2) to four (4) months for various components of the
AQCS due to the lack of access to manufacturing facilities in connection with the restrictions
related to the COVID-19 virus. Additionally, the absorber manufacturer contracted by -
, has issued a Force Majeure claim as of March 2", claiming a two week delay
ue to the extreme cold weather event in February and Covid impacts. Delays in delivery of
equipment have directly affected the project schedule. Currently we are still awaiting
the VFDs for the combustion blower motors, which is directly impacting progress.

In addition, Owner’s Vendor_ delayed their hydrotest dates until January 18" and
29", 2021, causing a delay of the delivery of the HRSG until March 3™, 2021. This was over
two months past the original delivery date.

A new priming system skid has been sourced after the original vendor backed out of their
contract due to the death of the company Principal and Covid 19 impacts. The new vendor,
, delivered the skid in August of 2021, an approximate slip of more than four
months over the original delivery date of April 15,

Additionally, the entire North Bend plant was evacuated the week of August 24 ", 2020, due
to two named storms, Hurricane Laura and Tropical Storm Marco.

Also, the entire North Bend facility was evacuated again October 8" — 11 2020 for
Hurricane Delta. This evacuation had initially delayed the piling contractor

and they had issued a Force Majeure notice for this event. The piling is now
complete, and this has been incorporated into the current schedule.

Another extreme weather event that impacted the project was the record cold in February
2021. The site was closed Feb 15" — 17" due to local roads being closed restricting access
to the site. Additionally, we did close the site a few days in April due to lightning, but
contractors worked Saturdays to mitigate.

On August 27 ", 2021, the site began preparing for Hurricane Ida. The site was evacuated
August 28" through the 30™". The trade contractors were not able to restaff the job fully
immediately due to large portions of their staff having been directly impacted by the
hurricane and that were not able to return immediately after the storm. Additionally, the
reduced availability and higher prices for fuel and accommodations in the area affected the
availability of craft labor.

CONFIDENTIAL BUSINESS INFORMATION NOT SUBJECT TO DISCLOSURE UNDER FOIA
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These potential delays by the Vendors and the weather-related evacuations and closures of
the site translates to a corresponding delay affecting the Engineer’s Schedule that is also
outside the control and without fault of Engineer. Engineer is taking every effort to
overcome or mitigate the potential delays and will keep you informed as further information
becomes available, so that we can work together cooperatively to address any problems
that may arise on your Facility project.

The AQCS project schedule was significantly impacted by Hurricane Ida. Ida had a
significant effect on the availability of manpower. The impact from Ida has delayed the
project by at least 4 weeks. The execution of the outages was rearranged to mitigate the
lost time due to Ida.

The AQCS CEMS certification is scheduled to begin on June 7. The Teledyne NOx
analyzer issues have been resolved. The major remaining equipment issue is the inability of
the duct burners to operate successfully at all loads. We are working with

on a solution. Emissions testing can commence once the duct burner issues are resolved.

The vent scrubber project is experiencing delays due to late equipment deliveries. The

delivery of the scrubbers provided by was impacted the Covid 19 pandemic in India.
The scrubbers have been received and are on site. The current estimated Vent Scrubber
completion date is now early 2023. Birla and are working to improve the

schedule wherever possible. There are supply chain issues with the new ignitors and
associated BMS control equipment as well as the DCS hardware. Both are of concern due
to the global IC chip shortage. We are working with both vendors to ascertain and improve
the availability. The new reactor ignitors and associated BMS are required to safely operate
the reactors with the new [JJJjj Scrubbers.

The i office has had two recent positive Covid 19 cases. We are monitoring the
situation and will update Birla if the absences create delays for the Vent Scrubber project.

We continue to monitor the situation and will keep the Owner apprised of additional delays
or improvements as they are discovered.

CONFIDENTIAL BUSINESS INFORMATION NOT SUBJECT TO DISCLOSURE UNDER FOIA
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Please feel free to contact me at_ o_ if you

have any questions.

Sincerely,

ccC: Randy Waskul, Birla

CONFIDENTIAL BUSINESS INFORMATION NOT SUBJECT TO DISCLOSURE UNDER FOIA
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2022-06-02 - North Bend -
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Randy,

The site team is continuing to work with the Duct Burner manufacturer to determine the necessary
changes to enable the North Bend facility to operate in a safe manner while meeting all of the EPA
Consent Decree requirements.

The Duct Burner designer/manufacturer, is analyzing all site data and performing analysis and
thermal modeling to determine a method to meet the Consent Decree and operate safely. We are
meeting weekly to addressEPA consent all concerns and help remedy the situation.

The designer/manufacturer has told Birla Carbon that they should have the recommended
modifications required finalized by June 30, 2022; which should allow the North Bend plant to be in
compliance with Consent Decree by July 15, 2022.

If you have any questions, please feel free to give me a call

Mark

Mark B. Vannice, PE
Project Director, EPA 114
North America Region, Aditya Birla Group

ADITYA BIRLA

MELA CARROM

Birla Carbon
T: 770-792-9531 (D) | W: www.birlacarbon.com

C: 610-858-7633 | E: mark.vannice@adityabirla.com

The information contained in this electronic communication is intended solely
for the individual(s) or entity to which it is addressed. It may contain
proprietary, confidential and/or legally privileged information. Any review,
retransmission, dissemination, printing, copying or other use of, or taking
any action in reliance on the contents of this information by person(s) or
entities other than the intended recipient is strictly prohibited and may be
unlawful. If you have received this communication in error, please notify us
by responding to this email or telephone and immediately and permanently
delete all copies of this message and any attachments from your system(s).
The contents of this message do not necessarily represent the views or
policies of Aditya Birla Group.

Computer viruses can be transmitted via email. Aditya Birla Group Companies
attempts to sweep e-mails and attachments for viruses, it does not guarantee
that either are virus free. The recipient should check this email and any
attachments for the presence of viruses. Aditya Birla Group does not accept
any liability for any damage sustained as a result of viruses.
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